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AOV - Agentur für die Verfahren und die Aufsicht im Bereich 
öffentliche Bau-, Dienstleistungs- und Lieferaufträge 

 

ACP - Agenzia per i procedimenti e la vigilanza in materia di contratti 
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E-proc. 4 - Bereitstellung und Verwaltung der telematischen Plattform 
"Informationssystem Öffentliche Verträge" in SaaS-Modalität 

e-proc4 – Servizio di fornitura e gestione in modalità SaaS della 
piattaforma telematica “Sistema Informativo Contratti Pubblici” 
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Value description 

Effort Adjustment Factors   
Very 
Low 

 
Low 

Impact level 
Nominal High 

 
Very 
High 

 
Extra 
High 

RELY: Required Software Reliability 1,10  0,82  0,92  
x 

 
 

x 
 
 

x 
x 
x 

 
 
 
 

x 
 

x 
x 

1,00 x 1,10  1,26   High financial loss 
CPLX: Product Complexity 1,00  0,73  0,87 1,00  1,17  1,34  1,74 see below 
RUSE: Developed for Reusability 1,24    0,95 1,00  1,07  1,15 x 1,24 across multiple product lines 
DOCU: Documentation Match to Life-Cycle Needs 1,00  0,81  0,91 1,00  1,11  1,23   right-sized to life-cycle needs 
PVOL: Platform Volatility 

0,87   x 0,87 1,00  1,15  1,30   major change every 12 mo.; 
minor change every 1 mo. 

ACAP: Analyst Capability 1,00  1,42  1,19 1,00  0,85  0,71   55th percentile 
PCAP: Programmer Capability 1,00  1,34  1,15 1,00  0,88  0,76   55th percentile 
PCON: Personnel Continuity 1,00  1,29  1,12 1,00  0,90  0,81   12% / year 
APEX: Applications Experience 0,81  1,22  1,10 1,00  0,88 x 0,81   6 years 
PLEX: Platform Experience 0,85  1,19  1,09 1,00  0,91 x 0,85   6 years 
LTEX: Language and Tool Experience 0,84  1,20  1,09 1,00  0,91 x 0,84   6 years 
TOOL: Use of Software Tools 

1,00  1,17  1,09 1,00  0,90  0,78   basic lifecycle tools, 
moderately integrated 

SITE: Multisite Development 1,00  1,22  1,09 1,00  0,93  0,86  0,80 multi-city oer multi-company 
SCED: Required Development Schedule 1,00  1,43  1,14 1,00  1,00  1,00   100% of nominal 
  

Saving due to reuse 0%      TOTAL GEAF  0,69   
 

 
 

CPLX: Component Complexity Rating 
Levels 

Control Operations Computational Operations Device-dependent  Operations Data Management Operations User Interface 
Management Operations 

Mostly simple nesting. Some 
intermodule control. Decision 
Tables. Simple callbacks or 
message passing, including 
middleware-supported 
distributed processing 

Use of standard math and 
statistical routines. Basic 
matrix/vector  operations 

I/O processing includes device 
selection, status checking and error 
processing. 

Multi-file input and single file 
output. Simple structural 
changes, simple edits. Complex 
COTS-DB queries, 

Simple use of widgest set 

 
 

Values based on COCOMO II 2000 Calibrated Post-Architecture Model Values 


	User Interface Management Operations
	Data Management Operations
	Device-dependent  Operations
	Control Operations
	Mostly simple nesting. Some intermodule control. Decision Tables. Simple callbacks or message passing, including middleware-supported distributed processing
	Multi-file input and single file output. Simple structural changes, simple edits. Complex COTS-DB queries,
	I/O processing includes device selection, status checking and error processing.
	Use of standard math and statistical routines. Basic matrix/vector  operations
	Simple use of widgest set

